RIA Status Meeting Notes 05 _07-01
Subject: PROJECT STATUS

Date: 7/1/2005

Attendees: PETER SCOTT SUSHIL AL BRIAN

Action ltems:
e FARADAY CAGE AND BASE

FIND HYDRAULIC JACKS FOR FARADAY CAGE INSTALLATION
LEVELING SYSTEMS SAME AS APS

e EPOXY TO BE PROVIDED AND INSTALLED BY APS TECHS
POSTS TO HELP SUPPORT FRAME INCASE OF ISOLATOR FAILURE
DURING INSTALLATION

SCREW JACKS EITHER MADE OR PURCHASED FOR SUPPORT

e RIB INJECTOR

WEDGES WILL BE USED TO SECURE THE INSIDE FLANGE

OUTER FLANGE WILL BE USED FOR VACUUM SEAL

NEW FLANGE AND WATER PASSAGE CONCEPT WILL BE MODELED FOR
NEXT WEEK

TIE RODS TO BE USED INSTEAD OF VANES AS TIE RODS

3 WEEKS TO PRODUCE MODELS AND DRAWINGS FOR FABRICATION

e RIA LAYOUT

LATEST PROGRESS SHOWN
MOVING FORWARD



